

**Resolution to Revise Grundy County
Five Year Road Program**

Resolution No. #3-2018/2019

Unforeseen circumstances have arisen since adoption of the original approved Secondary Road Construction Program (Program), and previous revisions, requiring changes to the sequence, funding, and timing of the proposed work plan,

The Board of Supervisors of Grundy County, Iowa, in accordance with Iowa Code section 309.22, initiates and recommends modification of the following project(s) in the accomplishment year, for approval by the Iowa Department of Transportation (Iowa DOT), per Iowa Code section 309.23 and Iowa DOT Instructional Memorandum 2.050.

The following projects in the Program's Accomplishment year shall be MODIFIED:

Project Number Local ID TPMS #	Project Location Description of work Section-Township-Range	AADT Length FHWA #	Type Work Fund basis	Modifi- cation applied	Accomplishment year (\$1000's of dollars)		
					Previous Amount	New amount	Net change
BROS-C038(M10)—8J-38 M-10 28184	300th St: Over Wolf Creek Bridge Replacement: CCSB Sec.15-86-18	25 -- 163761	320 Bridges BROS	Move to FY2020	37 Local	0	-37
					126 SWAP	0	-126
STBG-SWAP-C038(T19)-FG-38 12465	On T19, from 1/4mi. north of US20 north 3.5 Miles to D17, S2 T88 R18	380-750 3.418	366 HMA SWAP	Move to FY2020	300 FM 700 SWAP	0 0	-300 -700
Totals					37 Local 300 FM 826 SWAP	0 0 0	-37 -300 -826

July 2nd, 2018
Date

James Ross
James Ross, Chairperson,
Board of Supervisors

I, Rhonda R. Deters, Auditor in and for Grundy County, Iowa, do hereby certify the above and foregoing to be a true and exact copy of a resolution passed and approved by the Board of Supervisors of Grundy County, Iowa, at their meeting held on

the 2nd day of July, 2018.

Rhonda R. Deters
Rhonda R. Deters, County Auditor